RESOLUTION 43-2019

RESOLUTION APPROVING PARTIAL PAYMENT
NO. 4 FOR THE RECONSTRUCTION OF WEST JERSEY AVENUE-PHASE II
ROAD MAINTENANCE PROGRAM PROJECT

WHEREAS, Landberg Construction, LLC, as the Contractor for the
reconstruction of West Jersey Avenue-Phase II Road Maintenance Program Project, has
submitted a payment application for Partial Payment No. 4 for work completed in the
aggregate sum of Four Thousand Seven Hundred Eighty-Three Dollars and Thirty-
Eight Cents ($4,783.38); and

WHEREAS, the Borough Engineer has verified the as-built quantities and has
further recommended approval of the requested Payment No. 4 in the amount of
$4,783.38.

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the
Borough of Woodbury Heights, with the Mayor concurring, that Partial Payment No. 4
in the aggregate sum of Four Thousand Seven Hundred Eighty-Three Dollars and
Thirty-Eight Cents ($4,783.38) is hereby authorized for payment to the Contractor,
Landberg Construction, LLC, forthwith after the adoption hereof.

BOROUGH OF WOODBU EIGHTS

BY: //{/L/éﬂ; &

WILLIAM PACKER, MAYOR

gm@%m/

JANET PIZZ1, BOROUGH CLERK

THE FOREGOING RESOLUTION WAS DULY ADOPTED BY THE BOROUGH COUNCIL OF THE
BOROUGH OF WOODBURY HEIGHTS AT THE MEETING HELD ON FEBRUARY 27,2019.

— utd s —

JANET PI;LZI, BOROUGH CIERK




S]I QELS & | Engineers ® Planners ® Surveyors

ASSOCIATES, c.

February 15,2019

Borough of Woodbury Heights
500 Elm Avenue
‘Woodbury Heights, New Jersey 08097

Attention: Janet Pizzi, Borough Clerk/Administrator (Via Email & Standard Mail)

Reference: Partial Payment No. 4
Reconstruction of West Jersey Avenue — Phase I1
Borough of Woodbury Heights, Gloucester County, New Jersey -
Contractor: Landberg Construction, LL.C
S&A File No. WH-184

Dear Ms. Pizzi:

Enclosed please find a copy of the request for payment dated February 1, 2019, as prepared by
Landberg Construction, LLC. The Contractor is requesting a partial payment in the amount of $4,783.38. -

Our office has reviewed the progress of work completed and verified the as-built quantities
requested for payment. The Contractor is requesting payment for the concrete sidewalk, 4” thick and the
concrete driveway, 6 thick.

The Contractor is also requesting payment for the concrete vertical curb and the detectable warning
surface (insert). Based upon the above, our office is recommending payment in the amount of $4,783.38
contingent upon the approval of Change Order No. 1.

All of the above items are shown on the attached spreadsheet entitled “Sickels & Associates, Inc. -
Asbuilt Quantities Partial'Payment No. 4” dated February 15, 2019. This reflects our recommendation for

payment:
Original Contract AMOUNT..........coviiiririieniiniieieee ettt eee e ee e $178,866.35
Change Dider No., .| AHIGUGE S biizerosntens i oo et Srasesnandidn ($388.00)
Original Contract Amount...................... LRI SR ot SRS D0 TP $178,478.35
Cost of work completed and verified to date ..........ccccvvvivirieniiniciiiene e, $162,344.10
Retainage (2U0): i viiueisiinsseiunssssivesinosvitsissiveirpsnssnsnseiinnonbonvs dhsshsbossuesifnsiissavensntonsssuiss $1,895.32
Retainage (10%0)..cueiueeieieie it sttt ettt st nreees $6,757.80
Admount Previcusly Paid.. il s i desonmssosisioaliin vmsodie s ks $148,907.60
Amount recommended thiS PAYMENT......c.ccocerreerreieesrersereressssnsesssssssssensasssssessasens $4,783.38

Sherwood Mews ¢ 833 Kings Highway
Woodbury, New Jersey 08096-3110
(856) 848-6800 FAX (856) 848-8520
www.sickelsassoc.com



Page 2
February 15,2019

Reference: Partial Payment No. 4
Reconstruction of West Jersey Avenue — Phase I1
Borough of Woodbury Heights, Gloucester County, New Jersey
Contractor: Landberg Construction, LLLC
S&A File No. WH-184

We respectfully request this item be placed on the agenda for approval at the next available Mayor
and Council meeting.

If you have any questions relative to the above, please contact this office.
Very truly yours,

SICKELS & ASSOCIATES, INC.

o

Mark R. Brunermer, PE, CME
Borough of Woodbury Heights Engineer

MRB/ddr
Enclosure

Copy To: Mayor & Council Members, w/enclosure (Via Standard Mail)
Vikki Holmstrom, Chief Financial Officer, w/enclosure (Via Email & Standard Mail)
Paul Pheasant, Public Works Superintendent, w/enclosure (Via Email Only)
Brian Lozuke, Esquire, Borough Solicitor, w/enclosure (Via Email Only)
Mike Landberg, Landberg Construction, LLC, w/enclosure (Via Email Only)
David Roché, Sickels & Associates, Inc., w/enclosure

F:\PROJECTS\Woodbury Heights\WH-184 (West Jersey Avenue-Phase II)\Change Orders & Payments\Partial Payment No. 4-Feb-15-19.docx
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SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES
PARTIAL PAYMENT NO. 4

Reconstruction of West Jersey Avenue - Phase 11
Borough of Woodbury Heights, Gloucester County, New Jersey
File No. WH-184

15-Feb-19
ITEM UNIT UNIT TOTAL WORK VALUE OF WORK
NO. DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED
BASE
1 Construction Layout 1 LS $ 3,000.00 | $ 3,000.00 119 3,000.00
2 |Traffic Cone 20 UNIT | $ 0.0l [ $ 0.20 20§ 0.20
3 Drum 30 UNIT | $ 001 ($ 0.30 30 [ $ 0.30
4 Construction Signs 275 SF $ 0011]8% 2.75 275 $ 2.75
5  [Mobilization 1 LS |$§ 3,000.00]$% 3,000.00 1]8% 3,000.00
6  |Clearing Site 1 LS |$ 20,000.00 |$  20,000.00 1% 20,000.00
7 Excavation, Unclassified (If & Where Directed) 50 CY |$ 001 [$ 0.50 50 % 0.50
8  |Excavation, Test Pit (If & Where Directed) 50 CY |$ 0.01]$ 0.50 50| $ 0.50
9 Hot Mix Asphalt Milling, 3" or More 3,150 SY $ 450 | $ 14,175.00 2,520 | $ 11,340.00
10 |Tack Coat 330 GAL |$ 0.01]8% 3.30 330 | $ 3.30
11  |DGA Base Course, 6" Thick (If & Where Directed) 945 SY |$ 0.01|$% 9.45 95| $ 9.45
12 |HMA, 9.5M64, Surface Course, 2" Thick 485 TON | $ 84.00 | $ 40,740.00 395 | $ 33,180.00
13 |HMA, 19M64, Base Course, 2" Thick 500 TON [ § 78.00 | $ 39,000.00 441 | $ 34,398.00
14 |Sawing & Sealing Joints in Hot Mix Asphalt 145 LF [$ 001]$% 1.45 145 | $ 1.45
15 |Asphalt Price Adjustment 1 LS [$ 210000 ]|$ 2,100.00 1[$ 2,100.00
16 |Concrete Sidewalk, 4" Thick 75 SY |$ 9425 | $ 7,068.75 56 |$ 5,278.00
17  [Concrete Driveway, 6" Thick 75 SY $ 107.00 | $ 8,025.00 9% | $ 10,272.00
18 [Concrete Vertical Curb 310 LF |$ 25.00 | $ 7,750.00 318 | $ 7,950.00
19 [Detectable Warning Surface (Insert) 4 UNIT | $ 350.00 | $ 1,400.00 318% 1,050.00
20 |Traffic Stripes, Long Life, Epoxy Resin, 4" 1,510 LF |$ 125 $ 1,887.50 1,350 | $ 1,687.50
21  |Traffic Markings, Thermoplastic 240 SF $ 32518% 780.00 116 | $ 377.00
22 [Regulatory & Warning Sign, w/ Breakaway Supports 45 SF |$ 40.00 | $ 1,800.00 45 $ 1,800.00
23 [Reset Manhole Casting, New Casting 3 UNIT | $ 650.00 | $ 1,950.00 3% 1,950.00
24  |Inlet, Type E 1 UNIT | $ 5,500.00 | $ 5,500.00 $ 5,500.00
25  [Reconstruct Inlet, Type B w/ New Casting 1 UNIT | $ 2,500.00 | $ 2,500.00 119% 2,500.00
26  |Stormwater Curb Opening 1 UNIT | $ 0.01|$% 0.01 1% 0.01
27 |Preparation of Existing Soil 525 SY |§ 0.011]$ 5.25 52518 5.25
28 |Topsoiling, 4" Thick 525 SY $ 8.00 | $ 4,200.00 5251 % 4,200.00
29  [Hydro-Seeding 525 SY $ 001 ($ 5.25 52518 5.25
30 |Temporary Inlet Protection 4 UNIT | $ 0.01 |$ 0.04 4% 0.04
ALTERNATE NO. 1
1 Concrete Sidewalk, 4" Thick 20 SY |[$ 9425 | $ 1,885.00 10($ 942.50
2 |Detectable Warning Surface (Insert) 2 UNIT | $ 350.00 | $ 700.00 2($ 700.00
3 Traffic Markings, Thermoplastic 260 SF $ 32518 845.00 216 [ $ 702.00
4 |Regulatory & Warning Sign, w/ Breakaway Supports 45 SF |$ 40.00 | $ 1,800.00 45 $ 1,800.00
5 Preparation of Existing Soil 85 SY |$ 0.01]$ 0.85 85| 8$ 0.85
6 Topsoiling, 4" Thick 85 SY $ 8.00 | $ 680.00 8518% 680.00
7 Hydro-Seeding 85 SY $ 0.011]% 0.85 851% 0.85
ALTERNATE NO. 2

1 Concrete Sidewalk, 4" Thick 10 SY $ 9425 | § 942.50 10 | $ 942.50
2 Detectable Warning Surface (Insert) 2 UNIT | § 350.00 | $ 700.00 2($ 700.00
3 |Traffic Markings, Thermoplastic 260 SF [$ 32518 845.00 216 | $ 702.00
4 |Regulatory & Warning Sign, w/ Breakaway Supports 45 SF [$ 40.00 | $ 1,800.00 451 $ 1,800.00
5 Preparation of Existing Soil 65 SY $ 0.01]$% 0.65 6519 0.65




SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES

PARTIAL PAYMENT NO. 4

Reconstruction of West Jersey Avenue - Phase II

Borough of Woodbury Heights, Gloucester County, New Jersey
File No. WH-184

15-Feb-19
ITEM UNIT UNIT TOTAL WORK VALUE OF WORK
NO. DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED
ALTERNATE NO. 2 (Continued)
6  |Topsoiling, 4" Thick 65 SY [$ 8.00[$ 520.00 65($% 520.00
7  |Hydro-Seeding 65 SY |[$ 0.01 |$ 0.65 6518 0.65
ALTERNATE NO. 3
1 Tree Removal, 36" Diameter or Over 1 UNIT | $ 3,000.00 | $ 3,000.00 1($ 3,000.00
2 |Preparation of Existing Soil 30 SY [$ 0.01 [$ 0.30 3018 0.30
3 |Topsoiling, 4" Thick 30 SY |[$ 8.00| 8% 240.00 3018 240.00
4 Hydro-Seeding 30 SY $ 001 ($ 0.30 30 $ 0.30
ORIGINAL CONTRACT AMOUNT $ 178,866.35
CHANGE ORDER NO. 1 AMOUNT $ (388.00)
REVISED CONTRACT AMOUNT $ 178,478.35
VALUE OF WORK COMPLETED $ 162,344.10
RETAINAGE (2%) $ 1,895.32
RETAINAGE (10%) $ 6,757.80
AMOUNT PREVIOUSLY PAID $ 148,907.60
AMOUNT OF THIS PAYMENT $ 4,783.38

I 90.76% lProject Completion




