RESOLUTION 44-2019

RESOLUTION APPROVING PARTIAL PAYMENT
NO. 2 FOR THE RECONSTRUCTION OF CENTRAL AVENUE-COMMUNITY
DEVELOPMENT BLOCK GRANT (CDBG) PROJECT

WHEREAS, Landberg Construction, LLC, as the Contractor for the
reconstruction of Central-CDBG Road Program Project, has submitted a payment
application for Partial Payment No. 2 for work completed in the aggregate sum of Ten
Thousand Six Hundred Thirty-Sixty Dollars and Sixty-Five Cents ($10,636.65); and

WHEREAS, the Borough Engineer has verified the as-built quantities and has
further recommended approval of the requested Payment No. 2 in the amount of
$10,636.65.

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the
Borough of Woodbury Heights, with the Mayor concurring, that Partial Payment No. 2
in the aggregate sum of Ten Thousand Six Hundred Thirty-Sixty Dollars and Sixty-Five
Cents ($10,636.65) is hereby authorized for payment to the Contractor, Landberg
Construction, LLC, forthwith after the adoption hereof,

BOROUGH OF WOODBURY HEIGHTS

BY: M///%;% G ﬂO‘A\

WILLIAM C. PACKER, MAYOR

ATTEST: Y

JANET P1ZZ1,BOROUGH CLERK

THE FOREGOING RESOLUTION WAS DULY ADOPTED BY THE BOROUGH COUNCIL OF THE
BOROUGH OF WOODBURY HEIGHTS AT THE MEETING HELD ON FEBRUARY 27,2019.

-

Gy 77//2%3/

JANET PIZZI1,BOROUGH CLERK




SICKELS &

Engineers ® Planners ®

Surveyors

INC.

February 14, 2019

Borough of Woodbury Heights
500 Elm Avenue
Woodbury Heights, New Jersey 08097

Attention: Janet Pizzi, Borough Clerk/Administrator (Via Email & Standard Mail)

Reference: Partial Payment No. 2
Community Development Block Grant (CDBG) — Central Avenue
Borough of Woodbury Heights, Gloucester County, New Jersey
Contractor: Landberg Construction, LL.C
S&A File No. WH-186

Dear Ms. Pizzi:

Enclosed please find a copy of the request for payment dated February 1, 2019, as prepared by
Landberg Construction, LLC. The Contractor is requesting a partial payment in the amount of $10,636.65.

Our office has reviewed the progress of work completed and verified the as-built quantities
requested for payment. The Contractor is requesting payment for the excavation, unclassified, the
excavation, test pit, the hot mix asphalt repair (9:5M64, 2” thick), the tack coat, the dense graded aggregate
base course, 6” thick, and the sawing and sealing joints in hot mix asphalt.

The Contractor is also requesting payment for the concrete sidewalk, 4” thick, the concrete vertical
curb, the preparation of existing soil, the topsoiling, 4” thick, and the hydro-seeding. Based upon the
above, our office is recommending payment in the amount of $10,636.65.

All of the above items are shown on the attached spreadsheet entitled “Sickels & Associates, Inc. -
Asbuilt Quantities Partial Payment No. 2” dated February 13, 2019. This reflects our recommendation for

payment:
Original Contract AMOUNL.........ceiieviriereiririeieesieer ettt $52,256.50
Cost of work completed and verified to date ..........ciccoccienineneneicninininenieninnns $44,330.00
Retainage (10%0)....c.eerveeivnirirenieienienieiese et T T S TSN $4,433.00
AMOUNE PLeVIOUSLY Paltl:.. ..c.iciiseniereeriossisrsiossbnssionborsboteistonsiinineisandagiasaspaosasinnionass $29,260.35
Amount recommended this payment.......ccuiiisiiniinniinniinnisineeniineinsoes $10,636.65

Sherwood Mews ¢ 833 Kings Highway
Woodbury, New Jersey 08096-3110
(856) 848-6800 FAX (856) 848-8520
www.sickelsassoc.com



Page 2 ;
February 14, 2019

Reference: Partial Payment No. 2
Community Development Block Grant (CDBG) — Central Avenue
Borough of Woodbury Heights, Gloucester County, New Jersey
Contractor: Landberg Construction, LLC
S&A File No. WH-186

We respectfully request this item be placed on the agenda for approval at the next available Mayor
and Council meeting.

If you have any questions relative to the above, please contact this office.

Very truly yours,

SICKELS & ASSOCIATES, INC.

Il b

Mark R. Brunermer, PE, CME
Borough of Woodbury Heights Engineer

-3

MRB/ddr
Enclosure

Copy To: Mayor & Council Members, w/enclosure (Via Standard Mail) )
Vikki Holmstrom, Chief Financial Officer, w/enclosure (Via Email & Standard Mail)
Paul Pheasant, Public Works Superintendent, w/enclosure (Via Email Only)
Brian Lozuke, Esquire, Borough Solicitor, w/enclosure (Via Email Only)
E. Christina Velazquez, Office of Housing & Community Development, w/enclosure (Via Standard Mail)
Mike Landberg, Landberg Construction, LLC, w/enclosure (Via Email Only)
David Roché, Sickels & Associates; Inc., w/enclosure

F:\PROJECTS\Woodbury Heights\WH-186 CDBG 2617-2018\Change Orders & Payments\Partial Payment No. 2-Feb-14-19.docx
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SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES
PARTIAL PAYMENT NO. 2

Community Development Block Grant (CDBG) - Central Avenue

Borough of Woodbury Heights, Gloucester County, New Jersey

File No. WH-186

13-Feb-19
ITEM UNIT UNIT TOTAL WORK VALUE OF WORK
NO. DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED
BASE BID - Central Avenue & 2nd Street/Central Avenue & Central Court
1 Construction Layout 1 LS $ 3,000.00 | $ 3,000.00 1]$ 3,000.00
2 |Traffic Cone 20 UNIT | $ 0.01 | $ 0.20 20| $ 0.20
3 Drum 10 UNIT | $ 0.011]8% 0.10 10 | $ 0.10
4 Construction Signs 115 SF $ 0.011]$ 1.15 115 % 1.15
5 Mobilization 1 LS $ 3,000.00 | $ 3,000.00 1]8$ 3,000.00
6 Clearing Site 1 LS $ 7,500.00 | $ 7,500.00 1]8% 7,500.00
7 Excavation, Unclassified (If & Where Directed) 15 CY |$§ 001 ($ 0.15 15(% 0.15
8  |Excavation, Test Pit (If & Where Directed) 15 CY |[$ 0.01 | $ 0.15 15(8% 0.15
9 Hot Mix Asphalt Repair (9.5M64, 2" Thick 40 SY $ 100.00 | $ 4,000.00 40 | $ 4,000.00
10 [Tack Coat 5 GAL [$ 0.01 | $ 0.05 508 0.05
11 |DGA Base Course, 6" Thick (If & Where Directed) 95 SY |$ 0.01($ 0.95 95 1% 0.95
12 |Sawing & Sealing Joints in Hot Mix Asphalt 102 LF |$ 200 | $ 204.00 102 | § 204.00
13 | Asphalt Price Adjustment 1 LS $ 575.00 | $ 575.00 $ -
14  [Concrete Sidewalk, 4" Thick 55 SY |$ 110.00 | $ 6,050.00 5519 6,050.00
15 [Concrete Vertical Curb 160 LF $ 40.00 | $ 6,400.00 137 | $ 5,480.00
16 |Detectable Warning Surface (Insert) 4 UNIT | § 250.00 | $ 1,000.00 418 1,000.00
17  |Traffic Stripes, Long Life, Epoxy Resin, 4" 200 LF |$§ 6.75 | § 1,350.00 $ -
18 |Traffic Markings, Thermoplastic 380 SF $ 4751 % 1,805.00 $ -
19  |Guide Sign w/ Breakaway Supports 10 SF |[$ 35.00 | $ 350.00 $ -
20 |Removal of Existing Striping 150 SF $ 001 [$ 1.50 $ -
21 |Regulatory & Warning Sign w/ Breakaway Supports 5 SF [$ 35.00 | $ 175.00 $ -
22  |Preparation of Existing Soil 80 SY |$ 0.01 | $ 0.80 80 [$ 0.80
23  |Topsoiling, 4" Thick 80 SY $ 10.00 | $ 800.00 80 | $ 800.00
24  |Hydro-Seeding 80 SY |$ 0.01 | $ 0.80 80 ($ 0.80
25 |Temporary Inlet Protection 3 UNIT | § 0.01 | $ 0.03 318 0.03
26  |Project Sign, Complete 1 UNIT [ $ 1,000.00 | $ 1,000.00 1($ 1,000.00
ALTERNATE NO. 1 BID - Central Avenue & Beech Avenue
1 [Construction Layout 1 LS |$ 500.00 | $ 500.00 1]$% 500.00
2 Mobilization 1 LS $ 750.00 | $ 750.00 18 750.00
3 Clearing Site 1 LS $ 750.00 | $ 750.00 1% 750.00
4 |Excavation, Unclassified (If & Where Directed) 10 CY |[$ 0.01 [$ 0.10 10| $ 0.10
5 Excavation, Test Pit (If & Where Directed) 10 CY |$ 0.01 [ $ 0.10 10 | $ 0.10
6 Hot Mix Asphalt Repair (9.5M64, 2" Thick) 25 SY $ 100.00 | $ 2,500.00 25| $ 2,500.00
7  |Tack Coat 5 GAL |$ 0.01 | $ 0.05 50% 0.05
8 |DGA Base Course, 6" Thick (If & Where Directed) 55 SY |$ 0.01|$% 0.55 55 (8% 0.55
9 Sawing & Sealing Joints in Hot Mix Asphalt 95 LF $ 2.00 |$ 190.00 95| $ 190.00
10 |Asphalt Price Adjustment 1 LS $ 425.00 | $ 425.00 $ -
11  |Concrete Sidewalk, 4" Thick 30 SY $ 110.00 | $ 3,300.00 30 $ 3,300.00
12 |Concrete Vertical Curb 85 LF $ 40.00 | $ 3,400.00 851|8% 3,400.00
13 |Detectable Warning Surface (Insert) 2 UNIT | $ 250.00 | $ 500.00 2($ 500.00
14 |Traffic Stripes, Long Life, Epoxy Resin, 4" 100 LF $ 6.75 | $ 675.00 $ -
15  |Traffic Markings, Thermoplastic 200 SF [|$ 47518 950.00 $ -
16 |Guide Sign w/ Breakaway Supports 10 SF |$ 35.00 | § 350.00 $ -
17  |Regulatory & Warning Sign w/ Breakaway Supports 10 SF $ 3500 $ 350.00 $ -




PARTIAL PAYMENT NO. 2

File No. WH-186
13-Feb-19

Community Development Block Grant (CDBG) - Central Avenue
Borough of Woodbury Heights, Gloucester County, New Jersey

SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES

ITEM UNIT UNIT TOTAL WORK VALUE OF WORK
NO. DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED
ALTERNATE NO. 1 BID - Central Avenue & Beech Avenue (Continued)

18  [Preparation of Existing Soil 40 SY |$ 0.01 | § 0.40 40 | $ 0.40

19  [Topsoiling, 4" Thick 40 SY $ 10.00 | § 400.00 4018 400.00

20 [Hydro-Seeding 40 SY |[$ 0.01 |$ 0.40 40 | $ 0.40

21  [Temporary Inlet Protection 2 UNIT | $ 0.01 |$ 0.02 219% 0.02
ORIGINAL CONTRACT AMOUNT $ 52,256.50

VALUE OF WORK COMPLETED $ 44,330.00

RETAINAGE (10%) $ 4,433.00

AMOUNT PREVIOUSLY PAID $ 29,260.35

AMOUNT OF THIS PAYMENT $ 10,636.65

I 84.8% |Project Completion




