RESOLUTION 61-2019

RESOLUTION APPROVING FINAL PAYMENT
NO. 3 FOR THE RECONSTRUCTION OF CENTRAL AVENUE-COMMUNITY
DEVELOPMENT BLOCK GRANT (CDBG) PROJECT

WHEREAS, Landberg Construction, LLC, as the Contractor for the
reconstruction of Central-CDBG Road Program Project, has submitted a payment
application for Final Payment No. 3 for work completed in the aggregate sum of Sixteen
Thousand Eight Hundred Two Dollars and Eighty-Five Cents ($16,802.85); and

WHEREAS, the Borough Engineer has verified the as-built quantities and has
further recommended approval of the requested Final Payment No. 3 in the amount of
$16,802.85.

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the
Borough of Woodbury Heights, with the Mayor concurring, that Final Payment No. 3 in
the aggregate sum of Sixteen Thousand Eight Hundred Two Dollars and Eighty-Five
Cents ($16,802.85) is hereby authorized for payment to the Contractor, Landberg
Construction, LLC, forthwith after the adoption hereof.

BOROUGH OF WOOI;% ?EIGHTS
BY: W //L C) )

WILLIAM C. PACKER, MAYOR

gf@[% e

JANET PIZZ1, BOROUGH CLERK

THE FOREGOING RESOLUTION WAS DULY ADOPTED BY THE BOROUGH COUNCIL OF THE
BOROUGH OF WOODBURY HEIGHTS AT THE MEETING HELD ON APRIL 17, 2019.

- iy

JANET PIZZi, BOROUGH CLERK
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SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES

FINAL PAYMENT NO. 3
Community Development Block Grant (CDBG) - Central Avenue

Borough of Woodbury Heights, Gloucester County, New Jersey
File No. WH-186

10-Apr-19
ITEM UNIT UNIT TOTAL WORK VALUE OF WORK
NO. DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED
BASE BID - Central Avenue & 2nd Street/Central Avenue & Central Court

1 Construction Layout 1 LS $ 3,000.00 | $ 3,000.00 1]8$ 3,000.00
2 Traffic Cone 20 UNIT | $ 0.01]$% 0.20 20| $ 0.20
3 Drum 10 UNIT | $ 0.01]$% 0.10 10| § 0.10
4 Construction Signs 115 SF $ 0.01($ 1.15 115 | $ 1.15
5 Mobilization 1 LS $ 3,000.00 | $ 3,000.00 1[$ 3,000.00
6 Clearing Site 1 LS $ 7,500.00 | $ 7,500.00 118 7,500.00
7 Excavation, Unclassified (If & Where Directed) 15 CY |$ 0.01 | $ 0.15 1519 0.15
8 Excavation, Test Pit (If & Where Directed) 15 CY |$ 0.01($ 0.15 15]$% 0.15
9 Hot Mix Asphalt Repair (9.5M64), 2" Thick 50 SY $ 100.00 | $ 5,000.00 50 [ $ 5,000.00
10 [Tack Coat 5 GAL |$ 0.01]$% 0.05 508 0.05
11 |DGA Base Course, 6" Thick (If & Where Directed) 95 SY |$ 0.01 8% 0.95 95| $ 0.95
12 |Sawing & Sealing Joints in Hot Mix Asphalt 102 LF $ 200 [ $ 204.00 102 | $ 204.00

13 |Asphalt Price Adjustment 0 LS |$ 575.00 | § - ITEM DELETED
14 |Concrete Sidewalk, 4" Thick 67 SY |$ 110.00 | $ 7,370.00 67| 9% 7,370.00
15 |Concrete Vertical Curb 137 LF $ 40.00 | $ 5,480.00 137 | $ 5,480.00
16 |Detectable Warning Surface (Insert) 4 UNIT | § 250.00 | $ 1,000.00 418% 1,000.00
17 |Traffic Stripes, Long Life, Epoxy Resin, 4" 200 LF $ 6.75 | % 1,350.00 200 [ $ 1,350.00
18 |Traffic Markings, Thermoplastic 352 SF $ 4751 9% 1,672.00 352 | $ 1,672.00
19  |Guide Sign w/ Breakaway Supports 10 SF $ 35.00 | $ 350.00 10($ 350.00
20 |Removal of Existing Striping 150 SF $ 0.01($ 1.50 150 | $ 1.50
21 |Regulatory & Warning Sign w/ Breakaway Supports 5 SF $ 35.00 | $ 175.00 508 175.00
22  |Preparation of Existing Soil 80 SY |$ 0.01[$ 0.80 80| % 0.80
23 |Topsoiling, 4" Thick 80 SY $ 10.00 | $ 800.00 80|89 800.00
24  |Hydro-Seeding 80 SY $ 0.01($ 0.80 80 |$ 0.80
25 |Temporary Inlet Protection 3 UNIT | § 0.01 |9 0.03 318 0.03
26  |Project Sign, Complete 1 UNIT | $§ 1,000.00 | $ 1,000.00 1% 1,000.00

ALTERNATE NO. 1 BID - Central Avenue & Beech Avenue

1 |Construction Layout 1 LS [$ 500.00 | $ 500.00 1{$ 500.00
2 Mobilization 1 LS $ 750.00 | $ 750.00 1% 750.00
3 Clearing Site 1 LS $ 750.00 | $ 750.00 1]$ 750.00
4 |Excavation, Unclassified (If & Where Directed) 10 CYy |$ 001 (% 0.10 10 $ 0.10
5 |Excavation, Test Pit (If & Where Directed) 10 CY [$ 0.01 9% 0.10 10 | $ 0.10
6 Hot Mix Asphalt Repair (9.5M64, 2" Thick) 48 SY $ 100.00 | $ 4,800.00 48 | $ 4,800.00
7  |Tack Coat 5 GAL |$ 0.01 [ $ 0.05 51% 0.05
8 DGA Base Course, 6" Thick (If & Where Directed) 55 SY [$ 0.01|$% 0.55 55 (% 0.55
9 Sawing & Sealing Joints in Hot Mix Asphalt 95 LF $ 200 [ $ 190.00 951 % 190.00

10  |Asphalt Price Adjustment 0 LS |$ 425.00 | $ - ITEM DELETED
11  |Concrete Sidewalk, 4" Thick 30 SY $ 110.00 | $ 3,300.00 30 | $ 3,300.00
12 |Concrete Vertical Curb 137 LF $ 40.00 | $ 5,480.00 137 | $ 5,480.00
13 |Detectable Warning Surface (Insert) 2 UNIT | § 250.00 | $ 500.00 219$ 500.00
14  |Traffic Stripes, Long Life, Epoxy Resin, 4" 100 LF $ 6751 % 675.00 100 | $ 675.00
15 |Traffic Markings, Thermoplastic 188 SF [$ 4751 $ 893.00 188 | $ 893.00
16 |Guide Sign w/ Breakaway Supports 2.06 SF $ 35.00 [ $ 72.10 2.06 | $ 72.10
17 |Regulatory & Warning Sign w/ Breakaway Supports 13.75 SF $ 3500 | $ 481.25 1375 | $ 481.25




SICKELS & ASSOCIATES, INC. - ASBUILT QUANTITIES
FINAL PAYMENT NO. 3

Community Development Block Grant (CDBG) - Central Avenue

Borough of Woodbury Heights, Gloucester County, New Jersey
File No. WH-186

10-Apr-19
ITEM UNIT UNIT TOTAL WORK VALUE OF WORK
NO. DESCRIPTION QUANTITY | MEAS. COST COST COMPLETED COMPLETED
ALTERNATE NO. 1 BID - Central Avenue & Beech Avenue (Continued)
18 |Preparation of Existing Soil 40 SY |[§ 0.01 (8% 0.40 40 | $ 0.40
19 [Topsoiling, 4" Thick 40 SY |§ 10.00 | $ 400.00 40 [$ 400.00
20 |Hydro-Seeding 40 SY |$ 0.01 | $ 0.40 4018 0.40
21 |Temporary Inlet Protection 2 UNIT | $ 0.01([$ 0.02 218 0.02
ORIGINAL CONTRACT AMOUNT $  52,256.50
CHANGE ORDER NO. 1 AMOUNT $ 4,443.35
REVISED CONTRACT AMOUNT $  56,699.85
VALUE OF WORK COMPLETED $ 56,699.85
RETAINAGE (10%) $ -
AMOUNT PREVIOUSLY PAID $ 39,897.00
AMOUNT OF THIS PAYMENT $ 16,802.85

IT)O% |Project Completion




