

RESOLUTION 30-2021

**RESOLUTION AUTHORIZING CHANGE ORDER
NO. 1 AND FINAL PAYMENT NO. 2 FOR THE COMMUNITY
DEVELOPMENT BLOCK GRANT (CDBG) ALLIANCE STREET PROJECT**

WHEREAS, Landberg Construction, LLC, as the Contractor for the Community Development Block Grant (CDBG) Alliance Street Project has submitted a payment application for Final Payment No. 2 (\$8,866.01) and Change Order No. 1, which results in a project decrease in the amount of \$1,255.60; and

WHEREAS, the Borough Engineer has verified the as-built quantities upon completion of the work performed to date and has further certified the quantities set forth within the attached Final Payment No. 2 and Change Order No. 1 requests dated January 14, 2021; and

WHEREAS, the Borough Engineer has further recommended payment of Final Payment No. 2 in the amount of \$1,255.60, as well as execution of Change Order No. 1; and


WHEREAS, the aforesaid Change Order No. 1 proposes a decrease in the contract cost by the sum of \$1,255.60, thereby resulting in a revised total contract cost of \$47,755.07.

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the Borough of Woodbury Heights, with the Mayor concurring, that Change Order No. 1 in the amount of \$1,255.60 certifying a decrease in the contract cost is hereby approved and authorized upon such terms required in the contract documents; and

BE IT FURTHER RESOLVED that Final Payment No. 2 in the sum of \$8,866.01 is hereby authorized for payment to the Contractor, Landberg Construction, LLC.

BOROUGH OF WOODBURY HEIGHTS

BY:




WILLIAM C. PACKER, MAYOR

ATTEST:



JANET PIZZI, BOROUGH CLERK

THE FOREGOING RESOLUTION WAS DULY ADOPTED BY THE BOROUGH COUNCIL OF THE BOROUGH OF WOODBURY HEIGHTS AT THE MEETING HELD ON JANUARY 20, 2021.



JANET PIZZI, BOROUGH CLERK