

RESOLUTION 100-2021

**RESOLUTION AUTHORIZING CHANGE ORDER
NO. 2 AND FINAL PAYMENT NO. 4 FOR THE CONSTRUCTION OF THE
FORDHAM AVENUE ROADWAY IMPROVEMENTS PROJECT**

WHEREAS, Landberg Construction, LLC, as the Contractor for the Fordham Avenue Roadway Improvements Project has submitted a payment application for Final Payment No. 4 (\$30,204.62) and Change Order No. 2, which results in a decrease in the amount of \$2,118.75; and

WHEREAS, the Borough Engineer has verified the as-built quantities upon completion of the work performed to date and has further certified the quantities set forth within the attached Final Payment No. 4 and Change Order No. 2 requests dated August 11, 2021; and

WHEREAS, the Borough Engineer has further recommended payment of Partial Payment No. 4 in the amount of \$30,204.62, as well as execution of Change Order No. 2 decreasing the Contract amount by \$2,118.75 to a revised total contract amount of \$558,874.91.

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the Borough of Woodbury Heights, with the Mayor concurring, that Change Order No. 2 in the amount of a \$2,118.75 decrease in the contract cost is hereby approved and authorized upon such terms required in the contract documents; and

BE IT FURTHER RESOLVED that Final Payment No. 4 in the sum of \$30,204.62 is hereby authorized for payment to the Contractor, Landberg Construction, LLC forthwith after the adoption hereof.

BOROUGH OF WOODBURY HEIGHTS

BY: 

WILLIAM C. PACKER, MAYOR

ATTEST:



SHANNON ELTON, ACTING BOROUGH CLERK

THE FOREGOING RESOLUTION WAS DULY ADOPTED BY THE BOROUGH COUNCIL OF THE
BOROUGH OF WOODBURY HEIGHTS AT THE MEETING HELD ON AUGUST 18, 2021.



SHANNON ELTON, ACTING BOROUGH CLERK