

RESOLUTION 112-2021

**RESOLUTION AUTHORIZING CHANGE ORDER
NO. 1 AND PARTIAL PAYMENT NO.1 FOR THE CONSTRUCTION OF THE
INTERSECTION OF MOORE STREET & VANDERBILT AVE AND THE
INTERSECTION OF MOORE STREET AND TEMPLE AVE ROADWAY
IMPROVEMENTS PROJECT**

WHEREAS, Landberg Construction LLC, as the Contractor for the Intersection of Moore Street & Vanderbilt Ave and the Intersection of Moore Street and Temple Ave Roadway Improvements Project has submitted a payment application for Partial Payment No. 1 (\$57,624.76) and Change Order No. 1, which results in a decrease in the amount of \$3,677.15; and

WHEREAS, the Borough Engineer has verified the as-built quantities upon completion of the work performed to date and has further certified the quantities set forth within the attached Partial Payment No. 1 and Change Order No. 1 requests dated November 14, 2022; and

WHEREAS, the Borough Engineer has further recommended payment of Partial Payment No. 1 in the amount of \$57,624.76, as well as execution of Change Order No. 1 decreasing the Contract amount by \$3,677.15 to a revised total contract amount of \$64,027.51.

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the Borough of Woodbury Heights, with the Mayor concurring, that Change Order No. 1 in the amount of a \$3,677.15 decrease in the contract cost is hereby approved and authorized upon such terms required in the contract documents; and

BE IT FURTHER RESOLVED that Partial Payment No.1 in the sum of \$57,624.76 is hereby authorized for payment to the Contractor, Landberg Construction LLC forthwith after the adoption hereof.

BOROUGH OF WOODBURY HEIGHTS

BY: _____


WILLIAM C. PACKER, MAYOR

ATTEST:



SHANNON ELTON, BOROUGH CLERK

**THE FOREGOING RESOLUTION WAS DULY ADOPTED BY THE BOROUGH COUNCIL OF THE
BOROUGH OF WOODBURY HEIGHTS AT THE MEETING HELD ON NOVEMBER 22, 2022.**



SHANNON ELTON, BOROUGH CLERK