

RESOLUTION 44-2024

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 AND PARTIAL
PAYMENT NO. 4 FOR THE WALNUT AVENUE-PHASE II ROADWAY
IMPROVEMENTS PROJECT**

WHEREAS, Landberg Construction, LLC, as the Contractor for the Walnut Avenue-Phase II Road Program Project, has submitted a payment application for Partial Payment No. 4 for work completed in the aggregate sum of Nineteen Thousand Seven Hundred and Thirty-One Dollars and Sixty Cents (\$19,731.60); and Change Order No. 1, which results in a decrease in the amount of Eighteen Thousand Six Hundred and Ninety-Seven Dollars and Ninety-One Cents (\$18,697.91); and

WHEREAS, the Borough Engineer has verified the as-built quantities upon completion of the work performed to date and has further certified the quantities set forth within the attached Partial Payment No. 4 and Change Order No. 1 requests dated March 12, 2024; and

WHEREAS, the Borough Engineer has further recommended payment of Partial Payment No. 1 in the amount of Nineteen Thousand Seven Hundred and Thirty-One Dollars and Sixty Cents (\$19,731.60); as well as execution of Change Order No. 1 decreasing the Contract amount by Eighteen Thousand Six Hundred and Ninety-Seven Dollars and Ninety-One Cents (\$18,697.91); to a revised total contract amount of \$348,257.35.

NOW, THEREFORE, BE IT RESOLVED by the Borough Council of the Borough of Woodbury Heights, with the Mayor concurring, that Change Order No. 1 in the amount of a \$18,697.91 decrease in the contract cost is hereby approved and authorized upon such terms required in the contract documents; and

BE IT FURTHER RESOLVED that Partial Payment No.4 in the sum of \$19,731.60 is hereby authorized for payment to the Contractor, Landberg Construction LLC forthwith after the adoption hereof.

BOROUGH OF WOODBURY HEIGHTS

BY: 

WILLIAM C. PACKER, MAYOR

ATTEST: 

SHANNON ELTON, BOROUGH CLERK

THE FOREGOING RESOLUTION WAS DULY ADOPTED BY THE BOROUGH COUNCIL OF THE BOROUGH OF WOODBURY HEIGHTS AT THE MEETING HELD ON MARCH 20, 2024.



SHANNON ELTON, BOROUGH CLERK